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ESTIMATE RUN 07/03/2007

ESTIMATE SUMMARY 10:27:15

CONTID: C14777         ESTIMATE NO: 0014 PROG 2002

PCN: 14777-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SPEER / I-25 INTERCHANGE MOD. PERCENT TIME:

PROJECT NO: IM R600-224                   

SPEER / I-25 INTERCHANGE MOD.

NAME OF ROAD: I-25 at SPEER RAMPS

PROJECT COUNTIES: DENVER

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. AND SUBSIDIARIES PAY PERIOD ENDING 06/25/2007 DATE TIME STARTED 05/15/2006

10090 I-25 FRONTAGE ROAD DATE LET 03/02/2006 DATE WORK BEGAN 05/15/2006

 DATE AWARDED 03/29/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/18/2006 DATE ACCEPTED

LONGMONT CO 80504     303/485-4050 DATE NOTICE TO PROCEED 05/15/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,428,806.37 PARTICIPATING $ $ 367,770.55

AWARD PROJECT AMT: 6,601,236.02 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-125,533.24

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

75.48

TIME ALLOW:

ORIG TIME ALLOW:

310 WORK DAYS

WORK DAYS300

63.55%

2,707,444.26

367,770.55

242,237.31

242,237.31

$

$

$

$

4,418,803.11

302,559.00

4,721,362.11

262,158.98

4,983,521.09

-99,018.54

0.00

4,884,502.55

0.00

AMOUNT DUE 4,884,502.55 242,237.31

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 242,237.31

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

234.0
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PCN: 14777-BID    ESTIMATE RUN 07/03/2007

PROJECT: IM R600-224                   ESTIMATE NO: 0014 10:27:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (SPEER/I-25) 

0005 *CLEARING AND GRUBBING 0.900 0.900

L S 0.000 0.00

66,000.00000 0.900 59,400.00

201-00000  
 

0010 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.000

L S 0.000 0.00

15,000.00000 0.000 0.00

202-00000  
 

0015 *REMOVAL OF STRUCTURE 17.000 14.000

EACH 0.000 0.00

300.00000 14.000 4,200.00

202-00001  
 

0020 TREE TRIMMING 1.000 0.000

L S 0.000 0.00

100.00000 0.000 0.00

202-00009  
 

0025 REMOVAL OF TREE 124.000 124.000

EACH 0.000 0.00

100.00000 124.000 12,400.00

202-00010  
 

0030 *REMOVAL OF PIPE 885.000 620.500

LF  0.000 0.00

17.00000 620.500 10,548.50

202-00035  
 

0035 REMOVAL OF DELINEATOR 53.000 50.000

EACH 0.000 0.00

10.00000 50.000 500.00

202-00090  
 

0040 *REMOVAL OF SIDEWALK 575.000 575.000

SY  0.000 0.00

9.00000 575.000 5,175.00

202-00200  
 

0045 *REMOVAL OF GUTTER 1,780.000 1,567.000

LF  0.000 0.00

6.00000 1,567.000 9,402.00

202-00202  
 

0050 *REMOVAL OF CURB AND GUTTER 5,188.000 4,539.000

LF  42.000 210.00

5.00000 4,581.000 22,905.00

202-00203  
 

0055 *REMOVAL OF ASPHALT MAT 12,862.000 10,268.500

SY  181.000 724.00

4.00000 10,449.500 41,798.00

202-00220  
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PCN: 14777-BID    ESTIMATE RUN 07/03/2007

PROJECT: IM R600-224                   ESTIMATE NO: 0014 10:27:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (SPEER/I-25) 

0060 *REMOVAL OF ASPHALT MAT (PLANING) 2,126.000 2,116.600

SY  0.000 0.00

5.70000 2,116.600 12,064.62

202-00240  
 

0065 *REMOVAL OF PAVEMENT MARKING 1,655.000 916.000

SF  0.000 0.00

1.70000 916.000 1,557.20

202-00250  
 

0070 REMOVAL OF OVERHEAD SIGN STRUCTURE 3.000 2.800

EACH 0.000 0.00

3,000.00000 2.800 8,400.00

202-00805  
 

0075 REMOVAL OF GROUND SIGN 22.000 17.000

EACH 0.000 0.00

100.00000 17.000 1,700.00

202-00810  
 

0080 REMOVAL OF SIGN PANEL 10.000 5.000

EACH 0.000 0.00

51.00000 5.000 255.00

202-00821  
 

0085 *REMOVAL OF CONCRETE FOOTING 46.000 42.000

EACH 0.000 0.00

145.00000 42.000 6,090.00

202-00900  
 

0090 *REMOVAL OF FENCE 125.000 125.000

LF  0.000 0.00

3.00000 125.000 375.00

202-01000  
 

0095 *REMOVAL OF GUARDRAIL TYPE 3 528.000 342.750

LF  55.000 134.75

2.45000 397.750 974.49

202-01130  
 

0100 *REMOVAL OF GUARDRAIL TYPE 4 260.000 0.000

LF  0.000 0.00

7.00000 0.000 0.00

202-01140  
 

0105 PLUG CULVERT 7.000 7.000

EACH 0.000 0.00

300.00000 7.000 2,100.00

202-04001  
 

0110 CLEAN VALVE BOX 1.000 0.000

EACH 0.000 0.00

475.00000 0.000 0.00

202-04005  
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PCN: 14777-BID    ESTIMATE RUN 07/03/2007

PROJECT: IM R600-224                   ESTIMATE NO: 0014 10:27:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (SPEER/I-25) 

0115 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 29,123.000 29,123.000

CY  0.000 0.00

7.40000 29,123.000 215,510.20

203-00010  
 

0120 PROOF ROLLING 25.000 3.250

HOUR 1.000 120.00

120.00000 4.250 510.00

203-01100  
 

0125 BLADING 40.000 16.000

HOUR 9.000 945.00

105.00000 25.000 2,625.00

203-01500  
 

0130 BACKHOE 40.000 6.000

HOUR 2.000 170.00

85.00000 8.000 680.00

203-01510  
 

0135 POTHOLING 133.000 43.500

HOUR 0.000 0.00

100.00000 43.500 4,350.00

203-01597  
 

0140 TOPSOIL 3,976.000 1,506.000

CY  0.000 0.00

13.00000 1,506.000 19,578.00

207-00205  
 

0145 *SILT FENCE 4,558.000 2,445.000

LF  716.000 1,432.00

2.00000 3,161.000 6,322.00

208-00020  
 

0150 *CONCRETE WASHOUT STRUCTURE 3.000 3.000

EACH 0.000 0.00

2,100.00000 3.000 6,300.00

208-00045  
 

0155 *STORM DRAIN INLET PROTECTION 19.000 19.000

EACH 0.000 0.00

260.00000 19.000 4,940.00

208-00050  
 

0160 *RIGID INLET PROTECTION DEVICE 10.000 8.000

EACH 2.000 1,800.00

900.00000 10.000 9,000.00

208-00055  
 

0165 STABILIZED CONSTRUCTION ENTRANCE 6.000 5.000

EACH 0.000 0.00

2,000.00000 5.000 10,000.00

208-00070  
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PCN: 14777-BID    ESTIMATE RUN 07/03/2007

PROJECT: IM R600-224                   ESTIMATE NO: 0014 10:27:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (SPEER/I-25) 

0170 *SEDIMENT REMOVAL AND DISPOSAL 0.750 0.600

L S 0.050 500.00

10,000.00000 0.650 6,500.00

208-00100  
 

0175 EROSION CONTROL SUPERVISOR 0.800 0.700

L S 0.030 60.00

2,000.00000 0.730 1,460.00

208-00200  
 

0180 RESET STRUCTURE 1.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

210-00001  
 

0185 RESET FIRE HYDRANT 2.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

210-00050  
 

0190 RESET GROUND SIGN 14.000 4.000

EACH 0.000 0.00

500.00000 4.000 2,000.00

210-00810  
 

0195 RESET SIGN PANEL 10.000 2.000

EACH 0.000 0.00

50.00000 2.000 100.00

210-00815  
 

0200 *RESET TRAFFIC SIGNAL CONTROLLER CABINET 1.000 1.000

EACH 0.000 0.00

800.00000 1.000 800.00

210-00855  
 

0205 ADJUST MANHOLE 2.000 2.000

EACH 0.000 0.00

430.00000 2.000 860.00

210-04010  
 

0210 *MODIFY MANHOLE 4.000 4.000

EACH 0.000 0.00

1,150.00000 4.000 4,600.00

210-04015  
 

0215 MODIFY INLET 5.000 4.000

EACH 0.000 0.00

640.00000 4.000 2,560.00

210-04020  
 

0220 ADJUST VALVE BOX 1.000 0.000

EACH 0.000 0.00

270.00000 0.000 0.00

210-04050  
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PCN: 14777-BID    ESTIMATE RUN 07/03/2007

PROJECT: IM R600-224                   ESTIMATE NO: 0014 10:27:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (SPEER/I-25) 

0225 *SEEDING (NATIVE) 7.400 2.800

ACRE 0.000 0.00

900.00000 2.800 2,520.00

212-00006  
 

0230 *SOIL PREPARATION (SPECIAL) 7.400 2.800

ACRE 0.000 0.00

4,000.00000 2.800 11,200.00

212-00047  
 

0235 *SOD 4,064.000 0.000

SF  0.000 0.00

0.60000 0.000 0.00

212-00050  
 

0240 *MULCHING (WEED FREE) 7.400 2.800

ACRE 0.000 0.00

800.00000 2.800 2,240.00

213-00003  
 

0245 *MULCH TACKIFIER 2,220.000 560.000

LB  0.000 0.00

2.00000 560.000 1,120.00

213-00061  
 

0250 *SOIL BINDER 7.400 0.000

ACRE 0.800 560.00

700.00000 0.800 560.00

213-00100  
 

0255 *TRANSPLANT TREE 12.000 0.000

EACH 0.000 0.00

253.00000 0.000 0.00

215-00010  
 

0260 *SOIL RETENTION BLANKET (EXCELSIOR) 8,179.000 991.000

SY  0.000 0.00

2.10000 991.000 2,081.10

216-00015  
 

0265 *HERBICIDE TREATMENT 35,816.000 0.000

SY  0.000 0.00

0.18000 0.000 0.00

217-00000  
 

0270 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 382.350 382.350

TON 0.000 0.00

103.00000 382.350 39,382.05

403-00720  
 

0275 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 10,588.000 5,284.350

TON 1,749.530 68,231.67

39.00000 7,033.880 274,321.32

403-33841  
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PCN: 14777-BID    ESTIMATE RUN 07/03/2007

PROJECT: IM R600-224                   ESTIMATE NO: 0014 10:27:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (SPEER/I-25) 

0280 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 2,042.000 644.360

TON 0.000 0.00

46.00000 644.360 29,640.56

403-34871  
 

0285 *EMULSIFIED ASPHALT (SLOW-SETTING) 6,995.000 352.500

GAL 432.000 820.80

1.90000 784.500 1,490.55

411-10255  
 

0290 *CONCRETE PAVEMENT (10 INCH) 38.000 0.000

SY  38.000 1,653.00

43.50000 38.000 1,653.00

412-01000  
 

0295 *DRILLED CAISSON (24 INCH) 133.000 16.000

LF  0.000 0.00

93.00000 16.000 1,488.00

503-00024  
 

0300 *DRILLED CAISSON (36 INCH) 73.500 55.000

LF  0.000 0.00

150.00000 55.000 8,250.00

503-00036  
 

0305 *DRILLED CAISSON (48 INCH) 42.000 42.000

LF  0.000 0.00

260.00000 42.000 10,920.00

503-00048  
 

0310 RIPRAP (9 INCH) 93.000 55.000

CY  0.000 0.00

48.00000 55.000 2,640.00

506-00209  
 

0315 RIPRAP (18 INCH) 85.000 85.000

CY  0.000 0.00

52.00000 85.000 4,420.00

506-00218  
 

0320 *CONCRETE SLOPE AND DITCH PAVING 68.000 13.000

CY  0.000 0.00

345.00000 13.000 4,485.00

507-00000  
 

0325 12 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 23.000 0.000

LF  0.000 0.00

52.00000 0.000 0.00

603-01125  
 

0325 MATERIAL ALLOWANCE 12" RCP POND B 24.000

LF  0.000 0.00

11.30000 24.000 271.20
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PCN: 14777-BID    ESTIMATE RUN 07/03/2007

PROJECT: IM R600-224                   ESTIMATE NO: 0014 10:27:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (SPEER/I-25) 

0330 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,308.000 1,397.500

LF  0.000 0.00

60.00000 1,397.500 83,850.00

603-01185  
 

0330 MATERIAL ALLOWANCE 18" RCP 1,005.000

LF  0.000 0.00

14.20000 1,005.000 14,271.00

0335 18 INCH REINFORCED CONCRETE END SECTION 6.000 4.000

EACH 0.000 0.00

645.00000 4.000 2,580.00

603-05018  
 

0340 8 INCH PLASTIC PIPE 46.000 32.000

LF  0.000 0.00

13.00000 32.000 416.00

603-50008  
 

0345 *INLET TYPE C (5 FOOT) 5.000 4.000

EACH 0.000 0.00

1,850.00000 4.000 7,400.00

604-00305  
 

0350 *INLET TYPE C (10 FOOT) 1.000 1.000

EACH 0.000 0.00

2,590.00000 1.000 2,590.00

604-00310  
 

0355 *INLET TYPE C (15 FOOT) 1.000 1.000

EACH 0.000 0.00

3,330.00000 1.000 3,330.00

604-00315  
 

0360 *INLET TYPE R  L 5 (5 FOOT) 5.000 5.000

EACH 0.000 0.00

2,370.00000 5.000 11,850.00

604-19105  
 

0365 *INLET TYPE R  L 5 (10 FOOT) 3.000 0.000

EACH 0.000 0.00

3,165.00000 0.000 0.00

604-19110  
 

0370 *INLET TYPE R  L 10 (5 FOOT) 1.000 1.000

EACH 0.000 0.00

3,450.00000 1.000 3,450.00

604-19205  
 

0375 *INLET TYPE R  L 10 (10 FOOT) 1.000 1.000

EACH 0.000 0.00

5,030.00000 1.000 5,030.00

604-19210  
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PCN: 14777-BID    ESTIMATE RUN 07/03/2007

PROJECT: IM R600-224                   ESTIMATE NO: 0014 10:27:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (SPEER/I-25) 

0380 *OUTLET STRUCTURE 2.000 2.000

EACH 0.000 0.00

4,800.00000 2.000 9,600.00

604-20000  
 

0385 *VANE GRATE INLET (5 FOOT) 3.000 3.000

EACH 0.000 0.00

2,150.00000 3.000 6,450.00

604-25005  
 

0390 *VANE GRATE INLET (10 FOOT) 3.000 3.000

EACH 0.000 0.00

2,950.00000 3.000 8,850.00

604-25010  
 

0395 MANHOLE SLAB BASE (5 FOOT) 5.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

604-30005  
 

0400 MANHOLE SLAB BASE (10 FOOT) 6.000 4.000

EACH 0.000 0.00

2,000.00000 4.000 8,000.00

604-30010  
 

0405 *GUARDRAIL TYPE 7 (STYLE CA) 3,832.000 1,503.500

LF  1,014.000 38,532.00

38.00000 2,517.500 95,665.00

606-00710  
 

0410 *GUARDRAIL TYPE 7 (STYLE CD) 481.000 0.000

LF  0.000 0.00

37.00000 0.000 0.00

606-00730  
 

0415 *TRANSITION TYPE 3G 4.000 0.000

EACH 1.000 1,016.00

1,016.00000 1.000 1,016.00

606-01370  
 

0420 *END ANCHORAGE (NONFLARED) 4.000 0.000

EACH 1.000 1,970.00

1,970.00000 1.000 1,970.00

606-02003  
 

0425 *FENCE (PLASTIC) 3,147.000 3,147.000

LF  0.000 0.00

2.80000 3,147.000 8,811.60

607-11525  
 

0430 *FENCE (TEMPORARY) 787.000 301.000

LF  0.000 0.00

9.60000 301.000 2,889.60

607-11580  
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PCN: 14777-BID    ESTIMATE RUN 07/03/2007

PROJECT: IM R600-224                   ESTIMATE NO: 0014 10:27:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (SPEER/I-25) 

0435 *CONCRETE SIDEWALK (6 INCH) 461.000 440.500

SY  0.000 0.00

32.40000 440.500 14,272.20

608-00006  
 

0440 *CONCRETE CURB RAMP 81.000 44.000

SY  0.000 0.00

80.00000 44.000 3,520.00

608-00010  
 

0445 *CURB AND GUTTER TYPE 2 (SECTION I-B) 596.000 485.000

LF  0.000 0.00

10.70000 485.000 5,189.50

609-21010  
 

0450 *CURB AND GUTTER TYPE 2 (SECTION II-B) 2,568.000 1,629.000

LF  279.000 3,738.60

13.40000 1,908.000 25,567.20

609-21020  
 

0455 *GUTTER TYPE 2 (2 FOOT) 330.000 130.000

LF  125.000 1,293.75

10.35000 255.000 2,639.25

609-24002  
 

0460 DELINEATOR (FLEXIBLE) (TYPE I) 43.000 0.000

EACH 0.000 0.00

30.60000 0.000 0.00

612-00041  
 

0465 DELINEATOR (FLEXIBLE) (TYPE III) 2.000 0.000

EACH 0.000 0.00

35.70000 0.000 0.00

612-00043  
 

0470 *2 INCH ELECTRICAL CONDUIT 2,788.000 714.000

LF  0.000 0.00

9.50000 714.000 6,783.00

613-00200  
 

0475 *2 INCH ELECTRICAL CONDUIT (JACKED) 1,371.000 431.000

LF  0.000 0.00

10.00000 431.000 4,310.00

613-00201  
 

0480 *3 INCH ELECTRICAL CONDUIT 4,879.000 171.000

LF  0.000 0.00

16.40000 171.000 2,804.40

613-00300  
 

0485 *3 INCH ELECTRICAL CONDUIT (JACKED) 889.000 689.000

LF  0.000 0.00

10.70000 689.000 7,372.30

613-00301  
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PCN: 14777-BID    ESTIMATE RUN 07/03/2007

PROJECT: IM R600-224                   ESTIMATE NO: 0014 10:27:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (SPEER/I-25) 

0490 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 200.000 0.000

LF  0.000 0.00

9.70000 0.000 0.00

613-01100  
 

0495 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 8,100.000 2,857.000

LF  2,115.000 19,563.75

9.25000 4,972.000 45,991.00

613-01200  
 

0500 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 710.000 181.000

LF  115.000 2,104.50

18.30000 296.000 5,416.80

613-01300  
 

0505 *PULL BOX (24"X36"X18") 4.000 2.000

EACH 0.000 0.00

758.00000 2.000 1,516.00

613-07034  
 

0505 MATERIAL ALLOWANCE PULL BOX 0.000

EACH 0.000 0.00

338.00000 0.000 0.00

0510 *WIRING 0.725 0.180

L S 0.000 0.00

60,600.00000 0.180 10,908.00

613-10000  
 

0510 MATERIAL ALLOWANCE WIRE 18,578.814

LF  0.000 0.00

0.86000 18,578.814 15,977.78

0510 MATERIAL ALLOWANCE WIRE 304.875

LF  0.000 0.00

0.24000 304.875 73.17

0510 MATERIAL ALLOWANCE WIRE 824.815

LF  0.000 0.00

0.65000 824.815 536.13

0510 MATERIAL ALLOWANCE WIRE 549.815

LF  0.000 0.00

0.65000 549.815 357.38

0510 MATERIAL ALLOWANCE WIRE 639.819

LF  0.000 0.00

1.99000 639.819 1,273.24
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PCN: 14777-BID    ESTIMATE RUN

PROJECT: IM R600-224                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (SPEER/I-25) 

0510 MATERIAL ALLOWANCE WIRE 1,594.816

LF  0.000 0.00

0.49000 1,594.816 781.46

0515 *LUMINAIRE (SPECIAL) 2.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

613-16000  
 

0515 MATERIAL ALLOWANCE LUMINAIRE SPECIAL 2.000

EACH 0.000 0.00

940.00000 2.000 1,880.00

0520 *LIGHT STANDARD (INSTALL ONLY) 10.000 0.000

EACH 0.000 0.00

280.00000 0.000 0.00

613-20100  
 

0525 *LUMINAIRE (INSTALL ONLY) 1.000 0.000

EACH 0.000 0.00

163.00000 0.000 0.00

613-20200  
 

0530 *LIGHT STANDARD STEEL (35 FOOT) 31.000 10.000

EACH 0.000 0.00

3,150.00000 10.000 31,500.00

613-32350  
 

0530 MATERIAL ALLOWANCE LIGT STANDARD (35') 21.000

EACH 0.000 0.00

2,710.00000 21.000 56,910.00

0530 MATERIAL ALLOWANCE 35' LIGHT STANDARD 4.000

EACH 0.000 0.00

1,033.00000 4.000 4,132.00

0535 *CONCRETE FOUNDATION PAD 3.000 0.000

EACH 0.000 0.00

610.00000 0.000 0.00

613-40000  
 

0540 *LIGHT STANDARD FOUNDATION 41.000 11.000

EACH 6.000 4,740.00

790.00000 17.000 13,430.00

613-40010  
 

0545 *SECONDARY SERVICE PEDESTAL 3.000 3.000

EACH 0.000 0.00

1,105.00000 3.000 3,315.00

613-50150  
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PCN: 14777-BID    ESTIMATE RUN 07/03/2007

PROJECT: IM R600-224                   ESTIMATE NO: 0014 10:27:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (SPEER/I-25) 

0550 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 34.000 13.000

EACH 0.000 0.00

630.00000 13.000 8,190.00

613-70250  
 

0550 MATERIAL ALLOWANCE LUMINAIRE 250 W 21.000

EACH 0.000 0.00

157.42846 21.000 3,306.00

0555 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) (INSTALL 
ONLY) 

11.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

613-70251  
 

0560 SIGN PANEL (CLASS I) 112.700 112.700

SF  0.000 0.00

18.50000 112.700 2,084.95

614-00011  
 

0565 SIGN PANEL (CLASS II) 255.000 65.500

SF  0.000 0.00

20.50000 65.500 1,342.75

614-00012  
 

0570 SIGN PANEL (CLASS III) 894.500 24.000

SF  0.000 0.00

26.00000 24.000 624.00

614-00013  
 

0575 STEEL SIGN POST (W 8X21) 16.000 0.000

LF  0.000 0.00

41.00000 0.000 0.00

614-00821  
 

0580 STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 68.500 17.000

LF  0.000 0.00

12.25000 17.000 208.25

614-01512  
 

0585 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(SLIPBASE) 13.000 10.000

EACH 0.000 0.00

40.00000 10.000 400.00

614-01588  
 

0590 MODIFICATION OF STEEL SIGN POST 2.000 2.000

EACH 0.000 0.00

500.00000 2.000 1,000.00

614-07125  
 

0595 *MONOTUBE OVERHEAD SIGN CANTILEVER (INSTALL ONLY) 1.000 0.000

EACH 1.000 8,200.00

8,200.00000 1.000 8,200.00

614-32900  
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PCN: 14777-BID    ESTIMATE RUN 07/03/2007

PROJECT: IM R600-224                   ESTIMATE NO: 0014 10:27:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (SPEER/I-25) 

0600 *MONOTUBE OVERHEAD SIGN BRIDGE (24 INCH DIAMETER) 1.000 0.000

EACH 0.000 0.00

51,000.00000 0.000 0.00

614-42400  
 

0605 *PEDESTRIAN SIGNAL FACE (16-16) 2.000 1.000

EACH 0.000 0.00

480.00000 1.000 480.00

614-70116  
 

0610 *TRAFFIC SIGNAL FACE (8-8) 4.000 1.000

EACH 0.000 0.00

600.00000 1.000 600.00

614-70216  
 

0610 MATERIAL ALLOWANCE TS 8-8 1.000

EACH 0.000 0.00

295.00000 1.000 295.00

0610 MATERIAL ALLOWANCE TS 8-8 1.000

EACH 0.000 0.00

295.00000 1.000 295.00

0615 *TRAFFIC SIGNAL FACE (12-8-8) 4.000 1.000

EACH 0.000 0.00

660.00000 1.000 660.00

614-70328  
 

0615 MATERIAL ALLOWANCE TS 12-8-8 1.000

EACH 0.000 0.00

348.00000 1.000 348.00

0615 MATERIAL ALLOWANCE TS 12-8-8 1.000

EACH 0.000 0.00

348.00000 1.000 348.00

0620 *TRAFFIC SIGNAL FACE (12-12-12) 15.000 15.000

EACH 0.000 0.00

660.00000 15.000 9,900.00

614-70336  
 

0625 *TRAFFIC SIGNAL FACE (12-12-12) (INSTALL ONLY) 3.000 3.000

EACH 0.000 0.00

280.00000 3.000 840.00

614-70337  
 

0630 *TRAFFIC SIGNAL CONTROLLER CABINET 1.000 1.000

EACH 0.000 0.00

9,825.00000 1.000 9,825.00

614-72855  
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PCN: 14777-BID    ESTIMATE RUN 07/03/2007

PROJECT: IM R600-224                   ESTIMATE NO: 0014 10:27:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (SPEER/I-25) 

0635 *PEDESTRIAN PUSH BUTTON 2.000 1.000

EACH 0.000 0.00

225.00000 1.000 225.00

614-72860  
 

0640 *FIRE PREEMPTION UNIT AND TIMER 1.000 1.000

EACH 0.000 0.00

6,400.00000 1.000 6,400.00

614-72866  
 

0645 *LOOP DETECTOR WIRE 4,800.000 846.000

LF  0.000 0.00

2.55000 846.000 2,157.30

614-72875  
 

0645 MATERIAL ALLOWANCE LOOP WIRE 1,420.462

EACH 0.000 0.00

0.13000 1,420.462 184.66

0650 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 8.000 0.000

EACH 0.000 0.00

630.00000 0.000 0.00

614-72878  
 

0655 *INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 1.000

EACH 0.000 0.00

17,400.00000 1.000 17,400.00

614-72886  
 

0660 *INTERSECTION DETECTION SYSTEM (CAMERA)(INSTALL ONLY) 1.000 1.000

EACH 0.000 0.00

675.00000 1.000 675.00

614-72896  
 

0665 *PEDESTRIAN SIGNAL FACE (16-16) (INSTALL ONLY) 2.000 2.000

EACH 0.000 0.00

250.00000 2.000 500.00

614-75332  
 

0670 *PEDESTRIAN PUSH BUTTON (INSTALL ONLY) 2.000 2.000

EACH 0.000 0.00

140.00000 2.000 280.00

614-75860  
 

0675 *FIRE PREEMPTION UNIT AND TIMER (INSTALL ONLY) 1.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

614-75866  
 

0680 *FLASHING BEACON 3.000 0.000

EACH 0.000 0.00

1,900.00000 0.000 0.00

614-80000  
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PCN: 14777-BID    ESTIMATE RUN

PROJECT: IM R600-224                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (SPEER/I-25) 

0680 MATERIAL ALLOWANCE BEACON 2.000

EACH 0.000 0.00

585.00000 2.000 1,170.00

0685 *TRAFFIC SIGNAL-LIGHT POLE STEEL 1.000 1.000

EACH 0.000 0.00

8,100.00000 1.000 8,100.00

614-81000  
 

0690 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) (INSTALL
ONLY) 

1.000 1.000

EACH 0.000 0.00

2,750.00000 1.000 2,750.00

614-81011  
 

0695 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000 1.000

EACH 0.000 0.00

17,200.00000 1.000 17,200.00

614-81155  
 

0700 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2-40 FOOT MAST ARM) 1.000 1.000

EACH 0.000 0.00

20,800.00000 1.000 20,800.00

614-81240  
 

0705 *TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 5.000 2.000

EACH 0.000 0.00

1,600.00000 2.000 3,200.00

614-84100  
 

0705 MATERIAL ALLOWANCE TRAFFIC PEDESTAL POLE 0.000

EACH 0.000 0.00

295.00000 0.000 0.00

0705 MATERIAL ALLOWANCE SIGNAL POLE 0.000

EACH 0.000 0.00

295.00000 0.000 0.00

0710 IMPACT ATTENUATOR (QUADGUARD) (TAPERED) 1.000 1.000

EACH 0.000 0.00

30,000.00000 1.000 30,000.00

614-85125  
 

0710 MATERIAL ALLOWANCE QUADGUARD 0.000

EACH 0.000 0.00

25,814.00000 0.000 0.00

0715 *SPREAD SPECTRUM RADIO 3.000 1.000

EACH 0.000 0.00

2,300.00000 1.000 2,300.00

614-86002  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (SPEER/I-25) 

0715 MATERIAL ALLOWANCE RADIO 2.000

EACH 0.000 0.00

1,640.00000 2.000 3,280.00

0720 *TELEMETRY (FIELD) 1.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

614-86105  
 

0725 *TELEMETRY (FIELD)(INSTALL ONLY) 1.000 0.000

EACH 0.000 0.00

71.30000 0.000 0.00

614-86106  
 

0730 *TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 
(FULL-ACTUATED) 

1.000 1.000

EACH 0.000 0.00

2,600.00000 1.000 2,600.00

614-86238  
 

0735 *CONTROLLER (TYPE 170E) 2.000 1.000

EACH 0.000 0.00

8,000.00000 1.000 8,000.00

614-86245  
 

0735 MATERIAL ALLOWANCE CONTROLLER 170E 1.000

EACH 0.000 0.00

5,878.00000 1.000 5,878.00

0740 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 400.000 0.000

LF  0.000 0.00

4.00000 0.000 0.00

614-87010  
 

0745 *OPTICAL TRANSCEIVER 2.000 0.000

EACH 0.000 0.00

1,260.00000 0.000 0.00

614-87020  
 

0745 MATERIAL ALLOWANCE OPTICAL TRANSCEIVER 1.965

EACH 0.000 0.00

1,090.00000 1.965 2,141.85

0750 *FIBER OPTIC CABLE (SPECIAL) 5,742.000 0.000

LF  0.000 0.00

2.00000 0.000 0.00

614-87401  
 

0755 *6 INCH GATE VALVE 1.000 0.000

EACH 0.000 0.00

710.00000 0.000 0.00

619-75048  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (SPEER/I-25) 

0760 *DETOUR PAVEMENT 1,294.000 647.000

SY  0.000 0.00

24.00000 647.000 15,528.00

621-00450  
 

0765 BOLLARD 6.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

622-00270  
 

0770 *SPRINKLER SYSTEM 1.000 0.460

L S 0.040 1,293.00

32,325.00000 0.500 16,162.50

623-09900  
 

0770 MATERIAL ALLOWANCE SPRINKLER SYSTEM 0.945

LS  -0.040 -711.59

17,789.83000 0.905 16,099.80

0775 *CONSTRUCTION SURVEYING 0.800 0.720

L S 0.000 0.00

60,000.00000 0.720 43,200.00

625-00000  
 

0780 *MOBILIZATION 0.780 0.780

L S 0.000 0.00

580,000.00000 0.780 452,400.00

626-00000  
 

0785 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.000 0.00

5,000.00000 0.500 2,500.00

626-01000  
 

0790 *EPOXY PAVEMENT MARKING 59.000 12.200

GAL 0.000 0.00

150.00000 12.200 1,830.00

627-00005  
 

0795 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 8.000 0.000

GAL 0.000 0.00

230.00000 0.000 0.00

627-00012  
 

0800 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 437.000 43.000

SF  0.000 0.00

9.00000 43.000 387.00

627-01001  
 

0805 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE III) 164.000 0.000

SF  0.000 0.00

9.00000 0.000 0.00

627-03001  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (SPEER/I-25) 

0810 *PREFORMED PLASTIC PAVEMENT MARKING (WORD - SYMBOL) 
(TYPE II 

422.000 172.000

SF  0.000 0.00

15.15000 172.000 2,605.80

627-30326  
 

0815 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK - STOP 
LINE) 

844.000 224.000

SF  0.000 0.00

11.10000 224.000 2,486.40

627-30331  
 

0820 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

96.000 0.000

SF  0.000 0.00

11.10000 0.000 0.00

627-30410  
 

0825 *FLAGGING 1,496.500 1,452.500

HOUR 44.000 902.00

20.50000 1,496.500 30,678.25

630-00000  
 

0830 *UNIFORMED TRAFFIC CONTROL 8.000 4.000

HOUR 0.000 0.00

70.00000 4.000 280.00

630-00003  
 

0835 *TRAFFIC CONTROL INSPECTION 196.000 182.000

DAY 14.000 1,071.00

76.50000 196.000 14,994.00

630-00007  
 

0840 *TRAFFIC CONTROL MANAGEMENT 300.000 159.000

DAY 14.000 5,600.00

400.00000 173.000 69,200.00

630-00012  
 

0845 *TRAFFIC CONTROL VEHICLE 1.000 0.000

DAY 0.000 0.00

205.00000 0.000 0.00

630-00020  
 

0850 *FLASHING BEACON (PORTABLE) 2.000 1.000

EACH 0.000 0.00

1,530.00000 1.000 1,530.00

630-80001  
 

0855 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 5.000 1.500

EACH 1.000 205.00

205.00000 2.500 512.50

630-80336  
 

0860 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 77.000 33.500

EACH 0.000 0.00

97.00000 33.500 3,249.50

630-80341  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (SPEER/I-25) 

0865 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 67.000 33.500

EACH 0.000 0.00

132.00000 33.500 4,422.00

630-80342  
 

0870 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000

EACH 0.000 0.00

132.00000 4.000 528.00

630-80343  
 

0875 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 183.000 86.563

SF  0.000 0.00

20.00000 86.563 1,731.26

630-80344  
 

0880 *PORTABLE MESSAGE SIGN PANEL 1.000 0.500

EACH 0.000 0.00

18,000.00000 0.500 9,000.00

630-80355  
 

0885 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A
TYPE) 

3.000 1.500

EACH 0.000 0.00

1,525.00000 1.500 2,287.50

630-80356  
 

0890 *DRUM CHANNELIZING DEVICE 90.000 45.000

EACH 0.000 0.00

41.00000 45.000 1,845.00

630-80360  
 

0895 *CONCRETE BARRIER (TEMPORARY) 4,018.000 1,626.000

LF  0.000 0.00

30.00000 1,626.000 48,780.00

630-80370  
 

0900 *TRAFFIC CONE 100.000 50.000

EACH 0.000 0.00

10.00000 50.000 500.00

630-80380  
 

0905 *MOBILE PAVEMENT MARKING ZONE 5.000 0.000

DAY 0.000 0.00

1,300.00000 0.000 0.00

630-80520  
 

0910 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

2.000 0.500

EACH 0.000 0.00

4,580.00000 0.500 2,290.00

630-85006  
 

0915 IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 1.000 0.500

EACH 0.000 0.00

19,400.00000 0.500 9,700.00

630-85115  
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ITEM
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UNIT PRICE
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AMOUNT
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PERIOD
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CAT NO0200 ROADWAY (SPEER/I-25) 

0920 F/A MINOR CONTRACT REVISIONS 250,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0925 F/A PARTNERING 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0930 F/A FUEL COST ADJUSTMENT 5,000.000 972.560

F A 0.000 0.00

1.00000 972.560 972.56

700-70016  
 

0935 F/A ON-THE-JOB TRAINEE 20,480.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0940 F/A QUALITY INCENTIVE PAYMENT 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0945 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0950 F/A OBTAIN POWER FROM XCEL ENERGY 7,000.000 5,891.090

F A 0.000 0.00

1.00000 5,891.090 5,891.09

700-70074  
 

0955 F/A MODIFY FIELD LAB 10,000.000 1,492.480

F A 0.000 0.00

1.00000 1,492.480 1,492.48

700-70131  
 

0960 F/A LANDSCAPING RESTORATION 8,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310  
 

0965 *F/A EROSION CONTROL 17,000.000 7,490.960

F A 0.000 0.00

1.00000 7,490.960 7,490.96

700-70380  
 

0970 F/A ASBESTOS ABATEMENT WORK 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70495  
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CAT NO0200 ROADWAY (SPEER/I-25) 

0975 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 4,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

1910 ADDED ITEM (HOUR)/ TRUCK MOUNTED IMPACT ATTENUATOR 175.000 164.000

HOUR 11.000 527.56

47.96000 175.000 8,393.00

900-00010  
 

1915 ADDED ITEM (DOLLAR)/ PAID BY F/A, FLOW FILL 1,000.000 758.030

DOL 0.000 0.00

1.00000 758.030 758.03

900-00006  
 

1920 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) ASPHALT 
MILLINGS FOR SUBGRADE STABILIZATION

475.000 475.000

TON 0.000 0.00

15.80000 475.000 7,505.00

304-06009  
 

1925 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR ASPHALT 
PATCHING/PAVING

-866.840 -866.840

DOL -5,440.950 -5,440.95

1.00000 -6,307.790 -6,307.79

900-00006  
 

1930 ADDED ITEM (DOLLAR)/ OVERWERIGHT TRUCK PRICE REDUCTION 0.000 -20.000

DOL 0.000 0.00

1.00000 -20.000 -20.00

900-00006  
 

1935 ADDED ITEM (DOLLAR)/ FLOW FILL, PAID BY F/A 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

1940 STRUCTURE BACKFILL (FLOW-FILL) FLOW-FILL FOR MANHOLE 
TO ABANDON ON CD ROAD

0.000 0.000

CY  0.000 0.00

82.55000 0.000 0.00

206-00065  
 

1945 TRANSITION TYPE 3G (SPECIAL) SPEER WB BRIDGE 2.000 2.000

EACH 0.000 0.00

3,831.00000 2.000 7,662.00

606-01371  
 

1950 ADDED ITEM (DOLLAR)/ CUSTOM TRANSITION TYPE 3H, NOT 
PER STANDARD

1,353.000 1,353.000

DOL 0.000 0.00

1.00000 1,353.000 1,353.00

900-00006  
 

1955 ADDED ITEM (DOLLAR)/ CONCRETE TRANSITION PIECE PAID BY
F/A

3,134.930 3,134.930

DOL 0.000 0.00

1.00000 3,134.930 3,134.93

900-00006  
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PROJECT: IM R600-224                   ESTIMATE NO: 0014 10:27:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (SPEER/I-25) 

1960 ADDED ITEM (DOLLAR)/ 6TH AVE EMISSIONS SIGN MANHOLES 2,878.980 2,878.980

DOL 0.000 0.00

1.00000 2,878.980 2,878.98

900-00006  
 

1965 ADDED ITEM (DOLLAR)/ STM 7 TIE-IN TO EXISTING BOX 
CULVERT

1,700.000 1,527.830

DOL 0.000 0.00

1.00000 1,527.830 1,527.83

900-00006  
 

1970 STEEL SIGN POST (S 3X5.7) 10.000 10.000

LF  0.000 0.00

46.30000 10.000 463.00

614-00357  
 

1975 ADDED ITEM (DOLLAR)/ F/A FOR PREDRILLING ABUTMENT 1 16,944.530 16,944.530

DOL 0.000 0.00

1.00000 16,944.530 16,944.53

900-00006  
 

1980 MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 1.000 1.000

EACH 0.000 0.00

45,650.00000 1.000 45,650.00

614-32400  
 

1985 ADDED ITEM (DOLLAR)/ UNDERDRAIN SYSTEM, AGREED PRICE 
FOR FLATIRON WORK

117,941.000 117,941.000

DOL 0.000 0.00

1.00000 117,941.000 117,941.00

900-00006  
 

1990 ADDED ITEM (DOLLAR)/ ADDED DRAINAGE SYSTEM-ADDITIONAL 
SURVEYING LS

3,000.000 3,000.000

DOL 0.000 0.00

1.00000 3,000.000 3,000.00

900-00006  
 

1995 ADDED ITEM (DOLLAR)/ NEW DRAINAGE SYSTEM-SLATON BROS. 
WORK

3,000.000 3,000.000

DOL 0.000 0.00

1.00000 3,000.000 3,000.00

900-00006  
 

2000 ADDED ITEM (DOLLAR)/ CHANGE OF SITE CONDITIONS STM 7 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

2005 FILTER MATERIAL (CLASS A) FILTER MATERIAL FOR WALL 1 
STABILIZATION

40.700 40.700

CY  0.000 0.00

26.00000 40.700 1,058.20

206-00510  
 

2010 GEOTEXTILE (DRAINAGE) (CLASS B) GETEXTILE FOR WALL 1 
STABILIZATION

244.000 244.000

SY  0.000 0.00

2.00000 244.000 488.00

420-00111  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (SPEER/I-25) 

2015 GEOTEXTILE (REINFORCEMENT) FOR ADDED ROADWAY SUBGRADE 
STABILIZATION

1,605.000 1,605.000

SY  0.000 0.00

7.65000 1,605.000 12,278.25

420-00300  
 

2020 ADDED ITEM (DOLLAR)/ PREDRILL FOR ABT #2 6,063.710 6,063.710

DOL 0.000 0.00

1.00000 6,063.710 6,063.71

900-00006  
 

2025 STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) POSTS FOR 
SIGNS, ITEM OMITTED FROM PLAN SAQS

2.000 2.000

EACH 0.000 0.00

59.48000 2.000 118.96

614-01522  
 

2030 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 
SIGN POST (2.5") ITEM OMITTED FROM PLAN SAQS

105.000 105.000

LF  0.000 0.00

29.44000 105.000 3,091.20

614-01585  
 

2035 ADDED ITEM (SQUARE FOOT)/ DG3 SHEETING ADDED FOR 
HIGHWAY SIGNS

0.000 0.000

SF  0.000 0.00

3.80000 0.000 0.00

900-00021  
 

2040 ADDED ITEM (DOLLAR)/ ADDED CUT OFF WALL CONCRETE BY 
F/A

614.100 614.100

DOL 0.000 0.00

1.00000 614.100 614.10

900-00006  
 

2045 CONSTRUCTION SURVEYING (HOURLY) ADDITIONAL SURVEYING, 
$100/HR PER 105.12

3.500 3.500

HOUR 0.000 0.00

100.00000 3.500 350.00

625-00001  
 

2050 ADDED ITEM (DOLLAR)/ TIME VIOLATIONS 0.000 -2,100.000

DOL 0.000 0.00

1.00000 -2,100.000 -2,100.00

900-00006  
 

2055 ADDED ITEM (DOLLAR)/ CHANGE OF SITE CONDITIONS ON 
STM-7

9,520.500 9,520.500

DOL 0.000 0.00

1.00000 9,520.500 9,520.50

900-00006  
 

2060 ADDED ITEM (SQUARE YARD)/ CONCRETE FOOTER FOR PED RAIL 24.000 0.000

SY  24.000 3,221.52

134.23000 24.000 3,221.52

900-00022  
 

2065 ADDED ITEM (DOLLAR)/ ELECTRICAL HARDWARE MATERIAL COST
BY F/A

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 



CONTID: C14777         COLORADO DEPARTMENT OF TRANSPORTATION Page 25

PCN: 14777-BID    ESTIMATE RUN 07/03/2007

PROJECT: IM R600-224                   ESTIMATE NO: 0014 10:27:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (SPEER/I-25) 

2070 ADDED ITEM (DOLLAR)/ LD'S FOR EROSION CONTROL 
VIOLATIONS PER 208.06

0.000 0.000

DOL -1,500.000 -1,500.00

1.00000 -1,500.000 -1,500.00

900-00006  
 

2075 ADDED ITEM (POUND)/ REINFORCING STEEL TO REPLACE SHORT
MOMENT SLAB BRIDGE RAIL

3,172.000 0.000

LB  3,172.000 2,220.40

0.70000 3,172.000 2,220.40

900-00011  
 

CAT 0200 $165,907.76 2,655,769.51CURRENT AMT 4,137,266.30 $$

CAT NO0201 RAMP METERING (20TH STREET) 

0980 *REMOVAL OF PAVEMENT MARKING 400.000 0.000

SF  0.000 0.00

1.70000 0.000 0.00

202-00250  
 

0985 POTHOLING 27.000 2.500

HOUR 0.000 0.00

100.00000 2.500 250.00

203-01597  
 

0990 *2 INCH ELECTRICAL CONDUIT (JACKED) 1,400.000 990.000

LF  0.000 0.00

10.00000 990.000 9,900.00

613-00201  
 

0995 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 300.000 116.000

LF  0.000 0.00

9.25000 116.000 1,073.00

613-01200  
 

1000 *PULL BOX (24"X36"X18") 1.000 1.000

EACH 0.000 0.00

758.00000 1.000 758.00

613-07034  
 

1005 SIGN PANEL (CLASS III) 45.500 0.000

SF  0.000 0.00

26.00000 0.000 0.00

614-00013  
 

1010 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(SLIPBASE) 6.000 6.000

EACH 0.000 0.00

40.00000 6.000 240.00

614-01588  
 

1015 *TRAFFIC SIGNAL FACE (8-8) 2.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

614-70216  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 RAMP METERING (20TH STREET) 

1015 MATERIAL ALLOWANCE 8-8 SIGNAL FACE 2.000

EACH 0.000 0.00

295.00000 2.000 590.00

1020 *TRAFFIC SIGNAL FACE (12-8-8) 2.000 0.000

EACH 0.000 0.00

660.00000 0.000 0.00

614-70328  
 

1020 MATERIAL ALLOWANCE 12-8-8 SIGNAL FACE 2.000

EACH 0.000 0.00

348.00000 2.000 696.00

1025 *LOOP DETECTOR WIRE 2,300.000 926.000

LF  0.000 0.00

2.55000 926.000 2,361.30

614-72875  
 

1030 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 4.000 0.000

EACH 0.000 0.00

630.00000 0.000 0.00

614-72878  
 

1035 *FLASHING BEACON 2.000 0.000

EACH 0.000 0.00

1,900.00000 0.000 0.00

614-80000  
 

1035 MATERIAL ALLOWANCE FLASHING BEACON 2.000

EACH 0.000 0.00

585.00000 2.000 1,170.00

1040 *TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 2.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

614-84100  
 

1040 MATERIAL ALLOWANCE PED POLE ALUM. 2.000

EACH 0.000 0.00

295.00000 2.000 590.00

1045 *SPREAD SPECTRUM RADIO 1.000 1.000

EACH 0.000 0.00

2,300.00000 1.000 2,300.00

614-86002  
 

1045 MATERIAL ALLOWANCE SPREAD SPECTRUM RADIO 0.000

EACH 0.000 0.00

1,640.00000 0.000 0.00



CONTID: C14777         COLORADO DEPARTMENT OF TRANSPORTATION Page 27

PCN: 14777-BID    ESTIMATE RUN 07/03/2007

PROJECT: IM R600-224                   ESTIMATE NO: 0014 10:27:15
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 RAMP METERING (20TH STREET) 

1050 *CONTROLLER (TYPE 170E) 1.000 1.000

EACH 0.000 0.00

8,000.00000 1.000 8,000.00

614-86245  
 

1050 MATERIAL ALLOWANCE 170E CONTROLLER 0.000

EACH 0.000 0.00

5,678.00000 0.000 0.00

1055 *EPOXY PAVEMENT MARKING 4.000 0.000

GAL 0.000 0.00

150.00000 0.000 0.00

627-00005  
 

1060 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE III) 105.000 0.000

SF  0.000 0.00

9.00000 0.000 0.00

627-03001  
 

1065 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

48.000 0.000

SF  0.000 0.00

11.10000 0.000 0.00

627-30410  
 

CAT 0201 $0.00 27,928.30CURRENT AMT 52,618.80 $$

CAT NO0202 BRIDGE RAIL (SPEER STR.) 

1070 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 33.000 0.000

SY  0.000 0.00

85.00000 0.000 0.00

202-00503  
 

1075 *REMOVAL OF GUARDRAIL TYPE 4 1,060.000 1,060.000

LF  0.000 0.00

7.00000 1,060.000 7,420.00

202-01140  
 

1080 RESET GUARDRAIL TYPE 4 1,030.000 0.000

LF  0.000 0.00

3.50000 0.000 0.00

210-01140  
 

1085 *1-1/2 INCH CORE DRILLED HOLE 341.000 341.000

LF  0.000 0.00

13.00000 341.000 4,433.00

211-00212  
 

1090 CONCRETE (PATCHING) 285.000 0.000

SF  0.000 0.00

27.00000 0.000 0.00

601-06150  
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NO.
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CURRENT
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0202 BRIDGE RAIL (SPEER STR.) 

1095 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 75.000 75.000

LF  0.000 0.00

22.00000 75.000 1,650.00

606-00301  
 

1100 *END ANCHORAGE TYPE 3D 4.000 1.000

EACH 0.000 0.00

593.00000 1.000 593.00

606-01340  
 

1105 *TRANSITION TYPE 3G 4.000 2.000

EACH 0.000 0.00

1,016.00000 2.000 2,032.00

606-01370  
 

1110 *TRANSITION TYPE 3H 4.000 2.000

EACH 0.000 0.00

550.00000 2.000 1,100.00

606-01380  
 

1115 *END ANCHORAGE (NONFLARED) 4.000 1.000

EACH 0.000 0.00

1,970.00000 1.000 1,970.00

606-02003  
 

1120 *BRIDGE RAIL TYPE 10R 1,036.000 1,036.000

LF  0.000 0.00

92.00000 1,036.000 95,312.00

606-11010  
 

CAT 0202 $0.00 114,510.00CURRENT AMT 139,436.00 $$

CAT NO0203 SIDEWALK (DIAMOND HILL) 

1125 *CLEARING AND GRUBBING 0.100 0.100

L S 0.000 0.00

66,000.00000 0.100 6,600.00

201-00000  
 

1130 REMOVAL OF TREE 169.000 169.000

EACH 0.000 0.00

100.00000 169.000 16,900.00

202-00010  
 

1135 *REMOVAL OF SIDEWALK 170.000 33.000

SY  0.000 0.00

9.00000 33.000 297.00

202-00200  
 

1140 *REMOVAL OF FENCE 1,615.000 1,615.000

LF  0.000 0.00

3.00000 1,615.000 4,845.00

202-01000  
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NO.
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CURRENT
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CAT NO0203 SIDEWALK (DIAMOND HILL) 

1145 POTHOLING 8.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01597  
 

1150 TOPSOIL 786.000 0.000

CY  0.000 0.00

13.00000 0.000 0.00

207-00205  
 

1155 *SILT FENCE 1,170.000 0.000

LF  0.000 0.00

2.00000 0.000 0.00

208-00020  
 

1160 *CONCRETE WASHOUT STRUCTURE 2.000 0.000

EACH 0.000 0.00

2,100.00000 0.000 0.00

208-00045  
 

1165 *STORM DRAIN INLET PROTECTION 3.000 0.000

EACH 0.000 0.00

260.00000 0.000 0.00

208-00050  
 

1170 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

208-00070  
 

1175 *SEDIMENT REMOVAL AND DISPOSAL 0.250 0.210

L S 0.010 100.00

10,000.00000 0.220 2,200.00

208-00100  
 

1180 EROSION CONTROL SUPERVISOR 0.200 0.160

L S 0.010 20.00

2,000.00000 0.170 340.00

208-00200  
 

1185 RESET GROUND SIGN 1.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

210-00810  
 

1190 *RESET SPRINKLER HEAD 10.000 0.000

EACH 0.000 0.00

60.00000 0.000 0.00

210-01700  
 

1195 MODIFY MANHOLE 2.000 1.000

EACH 0.000 0.00

1,150.00000 1.000 1,150.00

210-04015  
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NO.
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QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0203 SIDEWALK (DIAMOND HILL) 

1200 ADJUST VALVE BOX 1.000 0.000

EACH 0.000 0.00

270.00000 0.000 0.00

210-04050  
 

1205 *SEEDING (NATIVE) 0.900 0.000

ACRE 0.000 0.00

900.00000 0.000 0.00

212-00006  
 

1210 *SOIL PREPARATION (SPECIAL) 0.900 0.000

ACRE 0.000 0.00

4,000.00000 0.000 0.00

212-00047  
 

1215 *SOD 1,000.000 0.000

SF  0.000 0.00

0.60000 0.000 0.00

212-00050  
 

1220 *MULCHING (WEED FREE) 0.900 0.000

ACRE 0.000 0.00

800.00000 0.000 0.00

213-00003  
 

1225 *MULCHING (DECORATIVE) 1,680.000 0.000

CF  0.000 0.00

2.55000 0.000 0.00

213-00005  
 

1230 *MULCHING (WOOD CHIP) 1,247.000 0.000

CF  0.000 0.00

1.65000 0.000 0.00

213-00008  
 

1235 *MULCH TACKIFIER 270.000 0.000

LB  0.000 0.00

2.00000 0.000 0.00

213-00061  
 

1240 *SOIL BINDER 0.900 0.000

ACRE 0.000 0.00

700.00000 0.000 0.00

213-00100  
 

1245 *METAL LANDSCAPE BORDER (1/8X4 INCH) 25.000 0.000

LF  0.000 0.00

3.80000 0.000 0.00

213-00440  
 

1250 *DECIDUOUS TREE (3 INCH CALIPER) 65.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

214-00230  
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NO.

ITEM
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0203 SIDEWALK (DIAMOND HILL) 

1255 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 82.000 0.000

EACH 0.000 0.00

27.40000 0.000 0.00

214-00350  
 

1260 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 11.000 0.000

EACH 0.000 0.00

361.00000 0.000 0.00

214-00506  
 

1265 *PERENNIALS (5 GALLON CONTAINER) 16.000 0.000

EACH 0.000 0.00

41.40000 0.000 0.00

214-00950  
 

1270 *HERBICIDE TREATMENT 4,356.000 0.000

SY  0.000 0.00

0.18000 0.000 0.00

217-00000  
 

1275 AGGREGATE BASE COURSE (CLASS 6) 878.860 878.860

TON 0.000 0.00

16.00000 878.860 14,061.76

304-06000  
 

1280 *GEOTEXTILE (WEED BARRIER) 1,536.000 0.000

SY  0.000 0.00

1.50000 0.000 0.00

420-00200  
 

1285 *STONE LANDSCAPE WALL 2,063.000 90.000

SF  623.000 29,904.00

48.00000 713.000 34,224.00

504-08050  
 

1290 *PEDESTRIAN RAILING (STEEL) 1,677.000 0.000

LF  0.000 0.00

108.50000 0.000 0.00

514-00200  
 

1295 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 134.000 121.500

LF  0.000 0.00

60.00000 121.500 7,290.00

603-01185  
 

1300 18 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

645.00000 0.000 0.00

603-05018  
 

1305 *INLET TYPE C (20 FOOT) 1.000 1.000

EACH 0.000 0.00

4,625.00000 1.000 4,625.00

604-00320  
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CAT NO0203 SIDEWALK (DIAMOND HILL) 

1310 MANHOLE SLAB BASE (10 FOOT) 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

604-30010  
 

1315 *PLASTIC SLIPLINING 518.000 439.000

LF  0.000 0.00

193.00000 439.000 84,727.00

604-84000  
 

1320 *CONCRETE SIDEWALK (6 INCH) 2,929.000 95.000

SY  33.000 1,069.20

32.40000 128.000 4,147.20

608-00006  
 

1325 *CONCRETE CURB RAMP 11.000 0.000

SY  0.000 0.00

80.00000 0.000 0.00

608-00010  
 

1330 *1-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,000.000 0.000

LF  0.000 0.00

15.25000 0.000 0.00

613-01150  
 

1335 *WIRING 0.275 0.000

L S 0.000 0.00

60,600.00000 0.000 0.00

613-10000  
 

1340 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 13.000 0.000

EACH 0.000 0.00

2,800.00000 0.000 0.00

613-30005  
 

1340 MATERIAL ALLOWANCE LIGHT STANDARD-DH 8.000

EACH 0.000 0.00

1,033.00000 8.000 8,264.00

1340 MATERIAL ALLOWANCE LUMINAIRE (PED) 5.000

EACH 0.000 0.00

4,223.20000 5.000 21,116.00

1345 *LIGHT STANDARD FOUNDATION 13.000 0.000

EACH 0.000 0.00

790.00000 0.000 0.00

613-40010  
 

1350 *1 INCH PLASTIC PIPE 6,100.000 0.000

LF  0.000 0.00

1.25000 0.000 0.00

619-50080  
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CAT NO0203 SIDEWALK (DIAMOND HILL) 

1350 MATERIAL ALLOWANCE 1" PP, ACCESSORIES 6,100.000

LF  0.000 0.00

0.47250 6,100.000 2,882.25

1355 *1-1/4 INCH PLASTIC PIPE 250.000 0.000

LF  0.000 0.00

2.00000 0.000 0.00

619-50100  
 

1355 MATERIAL ALLOWANCE 1.25" PP, ACCESSORIES 250.000

LF  0.000 0.00

0.75600 250.000 189.00

1360 *2 INCH PLASTIC PIPE 1,650.000 0.000

LF  0.000 0.00

3.00000 0.000 0.00

619-50160  
 

1360 MATERIAL ALLOWANCE 2" PP, ACCESSORIES 1,650.000

LF  0.000 0.00

1.13400 1,650.000 1,871.10

1365 *4 INCH PLASTIC PIPE 200.000 0.000

LF  0.000 0.00

6.00000 0.000 0.00

619-50320  
 

1365 MATERIAL ALLOWANCE 4" PP, ACCESSORIES 200.000

LF  0.000 0.00

2.26800 200.000 453.60

1370 SANITARY FACILITY 1.000 0.000

EACH 0.000 0.00

1,700.00000 0.000 0.00

620-00020  
 

1375 BENCH 5.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

622-00250  
 

1380 TRASH RECEPTACLE 2.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

622-00350  
 

1385 *IRRIGATION BUBBLER 152.000 0.000

EACH 0.000 0.00

7.00000 0.000 0.00

623-00156  
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PCN: 14777-BID    ESTIMATE RUN

PROJECT: IM R600-224                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0203 SIDEWALK (DIAMOND HILL) 

1385 MATERIAL ALLOWANCE IRR. BUBBER, ACCESSORIES 152.000

EACH 0.000 0.00

2.64599 152.000 402.19

1390 *6 INCH POP-UP SPRAY SPRINKLER 290.000 0.000

EACH 0.000 0.00

26.00000 0.000 0.00

623-00206  
 

1390 MATERIAL ALLOWANCE 6: POP-UP, ACCESSORIES 290.000

EACH 0.000 0.00

9.82800 290.000 2,850.12

1395 *4 INCH POP-UP ROTARY SPRINKLER 52.000 0.000

EACH 0.000 0.00

39.00000 0.000 0.00

623-00332  
 

1395 MATERIAL ALLOWANCE 4" POP-UP. ACCESSORIES 51.999

EACH 0.000 0.00

14.74192 51.999 766.57

1400 *1 INCH BACKFLOW PREVENTER 1.000 0.000

EACH 0.000 0.00

1,212.00000 0.000 0.00

623-01708  
 

1400 MATERIAL ALLOWANCE 1" BACKFLOW, ACCESSORIES 1.000

EACH 0.000 0.00

458.14000 1.000 458.14

1405 *1 INCH MANUAL CONTROL VALVE 1.000 0.000

EACH 0.000 0.00

162.00000 0.000 0.00

623-03008  
 

1405 MATERIAL ALLOWANCE 1" CONTROL VALVE, ACCESSORIES 1.000

EACH 0.000 0.00

61.24000 1.000 61.24

1410 *1 INCH AUTOMATIC CONTROL VALVE 41.000 0.000

EACH 0.000 0.00

141.00000 0.000 0.00

623-03108  
 

1410 MATERIAL ALLOWANCE 1" AUTO VALVE, ACCESSORIES 41.000

EACH 0.000 0.00

53.29805 41.000 2,185.22



CONTID: C14777         COLORADO DEPARTMENT OF TRANSPORTATION Page 35

PCN: 14777-BID    ESTIMATE RUN 07/03/2007

PROJECT: IM R600-224                   ESTIMATE NO: 0014 10:27:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0203 SIDEWALK (DIAMOND HILL) 

1415 *CONTROL WIRE 24 VOLT 40,000.000 0.000

LF  0.000 0.00

0.12000 0.000 0.00

623-04000  
 

1415 MATERIAL ALLOWANCE CONTROL WIRE 24V, ACCESSORIES 40,000.000

LF  0.000 0.00

0.04536 40,000.000 1,814.40

1420 *POWER SOURCE WIRE 50.000 0.000

LF  0.000 0.00

23.00000 0.000 0.00

623-04002  
 

1420 MATERIAL ALLOWANCE POWER SOURCE WIRE, ACCESSORIES 50.000

LF  0.000 0.00

8.69400 50.000 434.70

1425 *1 INCH QUICK-COUPLER VALVE 7.000 0.000

EACH 0.000 0.00

162.00000 0.000 0.00

623-04008  
 

1425 MATERIAL ALLOWANCE 1" Q-C VALVE 7.000

EACH 0.000 0.00

61.23570 7.000 428.65

1430 *2 INCH GATE VALVE 1.000 0.000

EACH 0.000 0.00

278.00000 0.000 0.00

623-05016  
 

1430 MATERIAL ALLOWANCE 2" GATE VALVE 1.000

EACH 0.000 0.00

105.08000 1.000 105.08

1435 *VALVE BOX 52.000 0.000

EACH 0.000 0.00

86.00000 0.000 0.00

623-06900  
 

1435 MATERIAL ALLOWANCE VALVE BOX AND ACCESSORIES 52.000

EACH 0.000 0.00

32.50800 52.000 1,690.42

1440 *1 INCH FLOW SENSOR 1.000 0.000

EACH 0.000 0.00

293.00000 0.000 0.00

623-07601  
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PCN: 14777-BID    ESTIMATE RUN

PROJECT: IM R600-224                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0203 SIDEWALK (DIAMOND HILL) 

1440 MATERIAL ALLOWANCE 1" FLOW SENSOR AND ACCESSORIES 1.000

EACH 0.000 0.00

110.75000 1.000 110.75

1445 *12 STATION AUTOMATIC CONTROLLER 1.000 0.000

EACH 0.000 0.00

15,000.00000 0.000 0.00

623-08112  
 

1450 *36 STATION AUTOMATIC CONTROLLER 1.000 0.000

EACH 0.000 0.00

30,400.00000 0.000 0.00

623-08136  
 

1455 *CONSTRUCTION SURVEYING 0.200 0.160

L S 0.000 0.00

60,000.00000 0.160 9,600.00

625-00000  
 

1460 MOBILIZATION 0.140 0.140

L S 0.000 0.00

580,000.00000 0.140 81,200.00

626-00000  
 

1465 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

1470 F/A OBTAIN WATERTAP FROM DENVER WATER DEPT. 1,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70070  
 

1475 F/A OBTAIN POWER FROM XCEL ENERGY 7,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074  
 

1480 F/A LANDSCAPING RESTORATION 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310  
 

1485 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0203 $31,093.20 320,290.39CURRENT AMT 974,115.69 $$
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PCN: 14777-BID    ESTIMATE RUN 07/03/2007

PROJECT: IM R600-224                   ESTIMATE NO: 0014 10:27:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE (F-16-IR) 

1490 *STRUCTURE EXCAVATION 6.000 6.000

CY  0.000 0.00

3.00000 6.000 18.00

206-00000  
 

1495 STRUCTURE BACKFILL (CLASS 1) 346.000 0.000

CY  0.000 0.00

8.00000 0.000 0.00

206-00100  
 

1500 STRUCTURE BACKFILL (CLASS 2) 30.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

206-00200  
 

1505 MECHANICAL REINFORCEMENT OF SOIL 346.000 0.000

CY  0.000 0.00

20.00000 0.000 0.00

206-00360  
 

1505 MATERIAL ALLOWANCE MRS BRIDGE 391.024

SF  0.000 0.00

7.88000 391.024 3,081.27

1510 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 76.000 0.000

TON 0.000 0.00

46.00000 0.000 0.00

403-33871  
 

1515 *STEEL PILING (HP 12X74) 853.000 853.000

LF  0.000 0.00

46.00000 853.000 39,238.00

502-11274  
 

1520 *CONCRETE SLOPE AND DITCH PAVING 8.000 2.000

CY  5.000 1,725.00

345.00000 7.000 2,415.00

507-00000  
 

1525 *WATERPROOFING (MEMBRANE) 451.000 0.000

SY  0.000 0.00

7.50000 0.000 0.00

515-00120  
 

1530 BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000 0.000

LF  0.000 0.00

160.00000 0.000 0.00

518-01004  
 

1535 CONCRETE CLASS D (BRIDGE) 237.000 57.000

CY  0.000 0.00

343.00000 57.000 19,551.00

601-03040  
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PCN: 14777-BID    ESTIMATE RUN 07/03/2007

PROJECT: IM R600-224                   ESTIMATE NO: 0014 10:27:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE (F-16-IR) 

1540 *STRUCTURAL CONCRETE COATING 4,513.000 0.000

SF  0.000 0.00

0.27000 0.000 0.00

601-40301  
 

1545 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 4,513.000 0.000

SF  0.000 0.00

0.31000 0.000 0.00

601-40302  
 

1550 *REINFORCING STEEL 14,398.000 0.000

LB  0.000 0.00

0.70000 0.000 0.00

602-00000  
 

1555 *REINFORCING STEEL (EPOXY COATED) 29,992.000 11,736.000

LB  0.000 0.00

0.80000 11,736.000 9,388.80

602-00020  
 

1560 *BRIDGE RAIL TYPE 7 334.000 0.000

LF  0.000 0.00

55.00000 0.000 0.00

606-10700  
 

1565 *1 INCH ELECTRICAL CONDUIT 205.000 110.000

LF  20.000 188.00

9.40000 130.000 1,222.00

613-00100  
 

1570 *2 INCH ELECTRICAL CONDUIT 343.000 0.000

LF  0.000 0.00

9.50000 0.000 0.00

613-00200  
 

1575 PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 2,937.000 0.000

SF  2,937.000 146,850.00

50.00000 2,937.000 146,850.00

618-01994  
 

1575 MATERIAL ALLOWANCE CONCRETE BOX GIRDERS 2,874.088

SF  -2,874.088 -124,821.65

43.43000 0.000 0.00

CAT 0300 $23,941.35 221,764.07CURRENT AMT 368,948.74 $$

CAT NO0301 WALL-1 

1580 *STRUCTURE EXCAVATION 9,032.000 9,032.000

CY  0.000 0.00

3.00000 9,032.000 27,096.00

206-00000  
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PCN: 14777-BID    ESTIMATE RUN 07/03/2007

PROJECT: IM R600-224                   ESTIMATE NO: 0014 10:27:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 WALL-1 

1585 STRUCTURE BACKFILL (CLASS 1) 6,149.000 6,005.000

CY  0.000 0.00

8.00000 6,005.000 48,040.00

206-00100  
 

1590 MECHANICAL REINFORCEMENT OF SOIL 3,688.000 3,688.000

CY  0.000 0.00

20.00000 3,688.000 73,760.00

206-00360  
 

1590 MATERIAL ALLOWANCE MRS WALL 1 1,627.249

SF  0.000 0.00

7.88000 1,627.249 12,822.72

1595 PRECAST PANEL FACING 6,289.000 6,289.000

SF  0.000 0.00

22.00000 6,289.000 138,358.00

504-04420  
 

1595 MATERIAL ALLOWANCE WALL 1 PANELS 610.000

SF  0.000 0.00

7.87500 610.000 4,803.75

1600 CONCRETE CLASS B 47.000 28.100

CY  18.900 10,546.20

558.00000 47.000 26,226.00

601-01000  
 

1605 *STRUCTURAL CONCRETE COATING 7,651.000 0.000

SF  0.000 0.00

0.27000 0.000 0.00

601-40301  
 

1610 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 7,651.000 0.000

SF  0.000 0.00

0.31000 0.000 0.00

601-40302  
 

1615 *REINFORCING STEEL 3,235.000 1,003.000

LB  2,232.000 1,562.40

0.70000 3,235.000 2,264.50

602-00000  
 

CAT 0301 $12,108.60 333,370.97CURRENT AMT 321,334.08 $$

CAT NO0302 WALL-2 

1620 *STRUCTURE EXCAVATION 170.000 170.000

CY  0.000 0.00

3.00000 170.000 510.00

206-00000  
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PCN: 14777-BID    ESTIMATE RUN 07/03/2007

PROJECT: IM R600-224                   ESTIMATE NO: 0014 10:27:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 WALL-2 

1625 STRUCTURE BACKFILL (CLASS 1) 1,966.000 1,769.000

CY  0.000 0.00

8.00000 1,769.000 14,152.00

206-00100  
 

1630 MECHANICAL REINFORCEMENT OF SOIL 1,153.000 1,038.000

CY  0.000 0.00

20.00000 1,038.000 20,760.00

206-00360  
 

1630 MATERIAL ALLOWANCE MRS WALL 2 1,303.038

SF  0.000 0.00

7.88000 1,303.038 10,267.94

1635 PRECAST PANEL FACING 2,068.000 1,861.000

SF  0.000 0.00

22.00000 1,861.000 40,942.00

504-04420  
 

1640 CONCRETE CLASS B 9.000 9.000

CY  0.000 0.00

558.00000 9.000 5,022.00

601-01000  
 

1645 CONCRETE CLASS D 18.000 0.000

CY  0.000 0.00

432.00000 0.000 0.00

601-03000  
 

1650 *STRUCTURAL CONCRETE COATING 2,422.000 0.000

SF  0.000 0.00

0.27000 0.000 0.00

601-40301  
 

1655 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 2,422.000 0.000

SF  0.000 0.00

0.31000 0.000 0.00

601-40302  
 

1660 *REINFORCING STEEL 493.000 493.000

LB  0.000 0.00

0.70000 493.000 345.10

602-00000  
 

1665 *REINFORCING STEEL (EPOXY COATED) 4,099.000 0.000

LB  0.000 0.00

0.80000 0.000 0.00

602-00020  
 

1670 *BRIDGE RAIL TYPE 7 48.000 0.000

LF  0.000 0.00

55.00000 0.000 0.00

606-10700  
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PCN: 14777-BID    ESTIMATE RUN 07/03/2007

PROJECT: IM R600-224                   ESTIMATE NO: 0014 10:27:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 WALL-2 

1675 *2 INCH ELECTRICAL CONDUIT 116.000 0.000

LF  0.000 0.00

9.50000 0.000 0.00

613-00200  
 

CAT 0302 $0.00 91,999.04CURRENT AMT 106,363.06 $$

CAT NO0303 WALL-3 

1680 *STRUCTURE EXCAVATION 50.000 50.000

CY  0.000 0.00

3.00000 50.000 150.00

206-00000  
 

1685 STRUCTURE BACKFILL (CLASS 1) 1,459.500 1,313.000

CY  0.000 0.00

8.00000 1,313.000 10,504.00

206-00100  
 

1690 MECHANICAL REINFORCEMENT OF SOIL 1,450.500 1,305.000

CY  0.000 0.00

20.00000 1,305.000 26,100.00

206-00360  
 

1690 MATERIAL ALLOWANCE MRS WALL 3 1,639.250

SF  0.000 0.00

7.88000 1,639.250 12,917.29

1695 PRECAST PANEL FACING 2,682.000 2,414.000

SF  0.000 0.00

22.00000 2,414.000 53,108.00

504-04420  
 

1700 CONCRETE CLASS B 9.000 9.000

CY  0.000 0.00

558.00000 9.000 5,022.00

601-01000  
 

1705 CONCRETE CLASS D 96.000 40.000

CY  0.000 0.00

432.00000 40.000 17,280.00

601-03000  
 

1710 *STRUCTURAL CONCRETE COATING 4,636.000 0.000

SF  0.000 0.00

0.27000 0.000 0.00

601-40301  
 

1715 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 4,636.000 0.000

SF  0.000 0.00

0.31000 0.000 0.00

601-40302  
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PCN: 14777-BID    ESTIMATE RUN 07/03/2007

PROJECT: IM R600-224                   ESTIMATE NO: 0014 10:27:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 WALL-3 

1720 *REINFORCING STEEL 133.000 133.000

LB  0.000 0.00

0.70000 133.000 93.10

602-00000  
 

1725 *REINFORCING STEEL (EPOXY COATED) 22,781.000 9,340.000

LB  0.000 0.00

0.80000 9,340.000 7,472.00

602-00020  
 

1730 *BRIDGE RAIL TYPE 7 277.000 0.000

LF  0.000 0.00

55.00000 0.000 0.00

606-10700  
 

CAT 0303 $0.00 132,646.39CURRENT AMT 182,575.78 $$

CAT NO0304 WALL-4 (SPEER/I-25) 

1735 *STRUCTURE EXCAVATION 1,582.000 1,582.000

CY  0.000 0.00

3.00000 1,582.000 4,746.00

206-00000  
 

1740 STRUCTURE BACKFILL (CLASS 1) 12,969.000 12,798.000

CY  0.000 0.00

8.00000 12,798.000 102,384.00

206-00100  
 

1745 MECHANICAL REINFORCEMENT OF SOIL 8,727.000 8,452.000

CY  0.000 0.00

20.00000 8,452.000 169,040.00

206-00360  
 

1745 MATERIAL ALLOWANCE MRS WALL 4 4,033.244

SF  0.000 0.00

7.88000 4,033.244 31,781.96

1750 *SHORING (AREA 1) 1.000 0.000

L S 0.000 0.00

2,700.00000 0.000 0.00

206-01781  
 

1755 *SHORING (AREA 2) 1.000 0.000

L S 0.000 0.00

20,000.00000 0.000 0.00

206-01782  
 

1760 PRECAST PANEL FACING 7,785.000 7,265.000

SF  0.000 0.00

22.00000 7,265.000 159,830.00

504-04420  
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PROJECT: IM R600-224                   ESTIMATE NO: 0014 10:27:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 WALL-4 (SPEER/I-25) 

1765 CONCRETE CLASS B 22.000 22.000

CY  0.000 0.00

558.00000 22.000 12,276.00

601-01000  
 

1770 CONCRETE CLASS D 265.000 240.000

CY  15.000 6,480.00

432.00000 255.000 110,160.00

601-03000  
 

1775 *STRUCTURAL CONCRETE COATING 13,209.000 0.000

SF  0.000 0.00

0.27000 0.000 0.00

601-40301  
 

1780 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 13,209.000 0.000

SF  0.000 0.00

0.31000 0.000 0.00

601-40302  
 

1785 *REINFORCING STEEL 288.000 0.000

LB  0.000 0.00

0.70000 0.000 0.00

602-00000  
 

1790 *REINFORCING STEEL (EPOXY COATED) 61,728.000 56,040.000

LB  3,383.000 2,706.40

0.80000 59,423.000 47,538.40

602-00020  
 

1795 *BRIDGE RAIL TYPE 7 728.000 0.000

LF  0.000 0.00

55.00000 0.000 0.00

606-10700  
 

CAT 0304 $9,186.40 637,756.36CURRENT AMT 701,049.22 $$

CAT NO0305 WALL-4 (DIAMOND HILL) 

1800 *STRUCTURE EXCAVATION 3,215.000 3,215.000

CY  0.000 0.00

3.00000 3,215.000 9,645.00

206-00000  
 

1805 STRUCTURE BACKFILL (CLASS 1) 5,251.000 5,251.000

CY  0.000 0.00

8.00000 5,251.000 42,008.00

206-00100  
 

1810 MECHANICAL REINFORCEMENT OF SOIL 2,170.000 2,170.000

CY  0.000 0.00

20.00000 2,170.000 43,400.00

206-00360  
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PCN: 14777-BID    ESTIMATE RUN

PROJECT: IM R600-224                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 WALL-4 (DIAMOND HILL) 

1810 MATERIAL ALLOWANCE MRS WALL 4 DH 957.464

SF  0.000 0.00

7.88000 957.464 7,544.82

1815 PRECAST PANEL FACING 7,323.000 7,323.000

SF  0.000 0.00

22.00000 7,323.000 161,106.00

504-04420  
 

1815 MATERIAL ALLOWANCE WALL 4 DH PANELS 0.000

SF  0.000 0.00

7.87500 0.000 0.00

1820 *STRUCTURAL CONCRETE COATING 5,823.000 0.000

SF  0.000 0.00

0.27000 0.000 0.00

601-40301  
 

1825 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 5,823.000 0.000

SF  0.000 0.00

0.31000 0.000 0.00

601-40302  
 

1830 MOBILIZATION 0.080 0.080

L S 0.000 0.00

580,000.00000 0.080 46,400.00

626-00000  
 

CAT 0305 $0.00 310,103.82CURRENT AMT 305,936.34 $$

CAT NO0306 WALL-5 

1835 *STRUCTURE EXCAVATION 62.000 62.000

CY  0.000 0.00

3.00000 62.000 186.00

206-00000  
 

1840 STRUCTURE BACKFILL (CLASS 1) 273.000 273.000

CY  0.000 0.00

8.00000 273.000 2,184.00

206-00100  
 

1845 STRUCTURE BACKFILL (CLASS 2) 10.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

206-00200  
 

1850 *DRILLED CAISSON (24 INCH) 118.000 117.000

LF  0.000 0.00

93.00000 117.000 10,881.00

503-00024  
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PCN: 14777-BID    ESTIMATE RUN 07/03/2007

PROJECT: IM R600-224                   ESTIMATE NO: 0014 10:27:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0306 WALL-5 

1855 *DRILLED CAISSON (36 INCH) 229.000 229.000

LF  0.000 0.00

150.00000 229.000 34,350.00

503-00036  
 

1860 CONCRETE CLASS D (WALL) 55.000 55.000

CY  0.000 0.00

750.00000 55.000 41,250.00

601-03050  
 

1865 *STRUCTURAL CONCRETE COATING 2,047.000 0.000

SF  0.000 0.00

0.27000 0.000 0.00

601-40301  
 

1870 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 2,047.000 0.000

SF  0.000 0.00

0.31000 0.000 0.00

601-40302  
 

1875 *REINFORCING STEEL 3,403.000 3,403.000

LB  0.000 0.00

0.70000 3,403.000 2,382.10

602-00000  
 

1880 *REINFORCING STEEL (EPOXY COATED) 2,650.000 2,650.000

LB  0.000 0.00

0.80000 2,650.000 2,120.00

602-00020  
 

1885 GEOCOMPOSITE DRAIN WITHOUT PIPE 54.000 54.000

SY  0.000 0.00

13.50000 54.000 729.00

605-83001  
 

1890 *BRIDGE RAIL TYPE 7 120.000 120.000

LF  0.000 0.00

55.00000 120.000 6,600.00

606-10700  
 

CAT 0306 $0.00 100,682.10CURRENT AMT 102,462.36 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1895 FIELD OFFICE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

25,000.00000 1.000 25,000.00

620-00005  
 

1900 FIELD LABORATORY (SPECIAL) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00014  
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PCN: 14777-BID    ESTIMATE RUN 07/03/2007
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1905 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,700.00000 1.000 1,700.00

620-00020  
 

CAT 0400 $0.00 36,700.00CURRENT AMT 36,700.00 $$

PROJECT TOTAL 242,237.31 $ 4,983,520.95CURRENT AMT 7,428,806.37 $$


